BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 6/13/2016 to 6/17/2016

Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  JD

WORK COMPLETED THIS WEEK

e Fabrication and assembly of temporary arch supports (off-site)
e Installation of temporary arch support trusses

e Survey layout of micropile locations

e Fabrication of detour signage

WORK ANTICIPATED FOR NEXT WEEK

e Fabrication of temporary arch supports (off-site).

e Installation of temporary arch supports.

e Installation of detour signage.

e Test Pile Installation

e There will be a lane closure on Monday to allow for the installation of the test pile. The lane
closure is not anticipated to last the full day. Aetna will restore the traffic lane as soon as
the installation is completed. Traffic controls with intermittent lane closures are possible
throughout the remainder of the week. Lane closures would be short duration. Aetna will
restore the traffic lanes as soon as the work allows for it.
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Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

Progress of Temporary Arch Support Installation
6/17/2016

Progress of Temporary Arch Support Installation
6/17/2016
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